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Part 1 - Alternate Water Supply

A report was received from ASI/IT on the Part 1 wellfield isotopic uranium and
total uranium analyses. Results were within acceptable limits (<2.7 ppb).

Completed preparation of the affidavit in support of access to the Linesch
property for sampling and installation of water pipelines. The CERCLA 104
package, which includes the Affidavit, is undergoing Department of Energy-
Field Office (DOE-FO) Legal review. The package is expected to be delivered
to the Department of Justice (DOJ) before December 24, 1991.

WEMCO Tawyers have provided comments on the draft legal agreement prepared for
providing an alternate water supply to Delta Steel. A revised draft, which
includes their comments, is expected to be delivered to the DOE-FO Legal early
next week.

Part 2 - Pump and Discharge

A letter was issued to the U.S. Army Corps of Engineers directing them to
proceed with access negotiations and easement acquisitions.

Part 3 - Installation and operation of an Interim Advanced Wastewater
Treatment [IAWWT] system to reduce contaminant loading to the Great Miami
River to a level less than 1,700 pounds per year

The Trailer portion of the IAWWT design was awarded to Hydro-Pure Systems
Company, Inc., of Denville, New Jersey, on December 9, 1991 by RUST
Engineering. This portion of the IAWWT design is on schedule to meet the July
30, 1992, operational date.

The Utilities portion of the IAWWT design is scheduled to be issued-for-bid on
December 18, 1991, with a scheduled award date of January 20, 1992. The award
date is consistent with the current Level IV schedules.

General

Made final changes to "Explanation of Significant Differences to the South
Plume Removal Action" document to address U.S. EPA and Ohio EPA comments. The

document will be placed in the Administrative Record early next week. The
Notice of Availability will also be issued.




